Meridian Engineering Delivery Plan

SYNTHETIC SAMPLE DOCUMENT created for the ASK//WHY demonstration. All details are fictional.

Prepared by: Engineering. Status: approved for planning, 28 September 2026.

Timeline

Sprint 1 begins 5 October 2026. With two-week sprints, the release is planned as feature-complete at the end of sprint 12 on 21 March 2027.

Feature-complete is followed by a 6-week hardening and beta period with selected pilot accounts.

General availability is targeted for 2 May 2027.

Team: 4 engineers and 1 product designer for the full plan.

Requirements

R-07 (P0): Offline job sync. Technicians must be able to view job details and record work while offline; changes sync when connectivity returns.

Source for R-07: field interviews, where 14 of 20 technicians reported daily coverage gaps in basements and rural sites.

R-11 (P0): Route optimization via the PathCore Routing API for up to 40 stops per technician per day.

R-15 (P1): Customer SMS reminders 24 hours and 1 hour before each appointment.

Dependencies and capacity

PathCore Starter plan: 10,000 route requests per day, 99.5% monthly availability, no contractual SLA.

Estimated load: each account averages 6 technicians and triggers about 4 route re-optimizations per technician per day.

No fallback routing provider has been evaluated yet.

Infrastructure costs are not included in this plan and are tracked by Finance.